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ESTIMATE RUN 02/02/2021

ESTIMATE SUMMARY 10:12:56

CONTID: C21221         ESTIMATE NO: 0011 PROG 2005

PCN: 21221-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Concrete Resurfacing, Various Locations in Region 1 PERCENT TIME:

PROJECT NO: STAR100-265                   

FY19 RESURFACING PREVENTIVE MAINTENANCE

NAME OF ROAD: 0201

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,908,033.43 PARTICIPATING $ $ 79,026.13

AWARD PROJECT AMT: 4,008,191.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.98

WORK DAYS

WORK DAYS

92.60%

363,162.88

79,026.13

79,026.13

79,026.13

$

$

$

$

4,544,870.55

0.00

4,544,870.55

0.00

4,544,870.55

-60,122.87

0.00

4,484,747.68

0.00

AMOUNT DUE 4,484,747.68 79,026.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,026.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

ARAPAHOE  

169.0 TIME ALLOW: 245

ORIG TIME ALLOW: 245

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/02/2020

03/02/2020

01/12/2021

01/12/2021

02/02/2021

12/05/2019

12/17/2019

01/10/2020

03/02/2020
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

500.000

SF  

6.06000

0010 Unclassified Excavation 222.200

-0.200

203-00000  
 

7,288.26222.000

-6.57

222.200

CY  

32.83000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

296.36000

0020 Aggregate Bag 722.000

0.000

208-00035  
 

9,913.06722.000

0.00

722.000

LF  

13.73000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 4.000

1.000

208-00046  
 

6,719.755.000

1,343.95

7.000

EACH

1,343.95000

0030 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

230.15000

0035 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

368.93000

0040 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

339.66000

0045 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

453.0012.000

0.00

12.000

HOUR

37.75000

0050 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

833.528.000

0.00

8.000

HOUR

104.19000

0055 Sweeping (Sediment Removal) 6.250

1.750

208-00106  
 

1,084.808.000

237.30

20.000

HOUR

135.60000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 12.000

0.000

208-00107  
 

1,856.5212.000

0.00

15.000

HOUR

154.71000

0065 Aggregate Base Course (Class 5) 1,072.460

-65.200

304-05000  
 

76,682.701,007.260

-4,963.68

1,072.460

TON 

76.13000

0070 Aggregate Base Course (Class 6) 66.130

0.000

304-06000  
 

5,166.0866.130

0.00

66.130

TON 

78.12000

0075 Hot Mix Asphalt (Patching) (Asphalt) 148.250

0.000

403-00720  
 

40,768.75148.250

0.00

148.250

TON 

275.00000

0080 Construction Surveying 0.750

0.250

625-00000  
 

42,250.001.000

10,562.50

1.000

L S 

42,250.00000

0085 Mobilization 0.905

0.095

626-00000  
 

399,001.001.000

37,905.10

1.000

L S 

399,001.00000

0090 Public Information Management (Tier III) 319.000

0.000

626-01113  
 

26,285.60319.000

0.00

400.000

DAY 

82.40000

0095 Modified Epoxy Pavement Marking 63.000

0.000

627-00008  
 

14,049.0063.000

0.00

70.000

GAL 

223.00000

0096 Mod Epoxy Pvmt Mkg WB I 70 MP 290 to MP 287 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

223.00000

0100 Pavement Marking Paint (High Build) 63.310

-0.310

627-00013  
 

5,258.6163.000

-25.88

64.420

GAL 

83.47000

0105 Preformed Plastic Pavement Marking (Type I)(Inlaid) 660.000

0.000

627-01010  
 

20,605.20660.000

0.00

660.000

SF  

31.22000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 535.000

0.000

627-01011  
 

16,702.70535.000

0.00

600.000

SF  

31.22000

0111 Preform Plastic Pvmt Mkg (Contr)(Inlaid) WB I 70  MP 
290 to MP 287

0.000

0.000

627-01011  
 

0.000.000

0.00

0.000

SF  

31.22000

0115 Preformed Plastic Pavement Marking (Type II) (Inlaid) 63.250

-0.250

627-02010  
 

2,127.5163.000

-8.44

77.000

SF  

33.77000

0120 Preformed Thermoplastic Pavement Marking (Word-Symbol) 192.000

0.000

627-30405  
 

4,527.36192.000

0.00

192.000

SF  

23.58000

0125 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

182.000

0.000

627-30410  
 

2,899.26182.000

0.00

182.000

SF  

15.93000

0130 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

0.000

HOUR

365.06000

0135 *Flagging 318.500

0.500

630-00000  
 

11,161.81319.000

17.50

400.000

HOUR

34.99000

0140 *Uniformed Traffic Control 1,226.250

15.750

630-00003  
 

135,849.961,242.000

1,722.74

1,680.000

HOUR

109.38000

0141 Uniformed Traf Ctrl WB I 70  MP 290 to MP 287 148.500

0.500

630-00003  
 

16,297.62149.000

54.69

149.000

HOUR

109.38000

0145 *Uniformed Traffic Control (Vehicle) 1,226.250

15.750

630-00006  
 

33,968.701,242.000

430.76

1,680.000

HOUR

27.35000

0146 Uniformed Traf Ctrl (Vehicle) WB I 70  MP 290 to MP 
287

149.000

0.000

630-00006  
 

4,075.15149.000

0.00

149.000

HOUR

27.35000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Traffic Control Inspection 21.000

0.000

630-00007  
 

6,890.5221.000

0.00

30.000

DAY 

328.12000

0155 *Traffic Control Management 163.000

2.000

630-00012  
 

157,905.00165.000

1,914.00

204.000

DAY 

957.00000

0156 Traf Ctrl Mgmt WB I 70  MP 290 to MP 287 15.000

1.000

630-00012  
 

15,312.0016.000

957.00

16.000

DAY 

957.00000

0160 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

27.35000

0165 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

492.17000

0170 *Barricade (Type 3 M-A) (Temporary) 5.400

0.600

630-80335  
 

590.646.000

59.06

6.000

EACH

98.44000

0175 *Construction Traffic Sign (Panel Size A) 30.600

3.400

630-80341  
 

1,673.4834.000

167.35

34.000

EACH

49.22000

0180 *Construction Traffic Sign (Panel Size B) 41.400

4.600

630-80342  
 

3,521.3046.000

352.13

46.000

EACH

76.55000

0185 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

114.84000

0190 *Construction Traffic Sign (Special) 172.800

19.200

630-80344  
 

3,989.76192.000

398.98

192.000

SF  

20.78000

0195 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

88,591.086.000

8,859.11

6.000

EACH

14,765.18000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.600

0.400

630-80358  
 

8,749.724.000

874.97

4.000

EACH

2,187.43000

0205 *Drum Channelizing Device 193.500

21.500

630-80360  
 

9,406.25215.000

940.63

215.000

EACH

43.75000

0210 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

54.68000

0215 *Traffic Cone 157.500

17.500

630-80380  
 

957.25175.000

95.73

175.000

EACH

5.47000

0220 *Mobile Attenuator 164.000

2.000

630-85041  
 

45,389.38166.000

546.86

204.000

DAY 

273.43000

0221 Mobile Attenuator WB I 70  MP 290 to MP 287 15.000

0.000

630-85041  
 

4,101.4515.000

0.00

15.000

DAY 

273.43000

0225 *Night Work Lighting 0.750

0.250

632-00000  
 

27,747.751.000

6,936.94

1.000

L S 

27,747.75000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment -1,027.960

0.000

700-70019  
 

-1,027.96-1,027.960

0.00

-1,027.960

F A 

1.00000

0240 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0245 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0445 Traffic Signal (Temp) Temporary Traffic Signals for 
Watkins Location

0.900

0.100

630-86801  
 

3,987.501.000

398.75

1.000

L S 

3,987.50000

0450 Added Item (Dollar)/ COVID 19 Project Suspension 
Compensation

30,930.580

0.000

900-00006  
 

30,930.5830,930.580

0.00

30,930.580

DOL 

1.00000

0455 Mobilization Additional work at new location 11 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

1.00000

0460 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

80,000.00000

0465 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

CAT 1,377,741.6269,771.481,514,765.46CURRENT AMT0200 $ $ $

CAT NO0202 Location 1: I-76, West of 136th Ave. 

0255 Removal of Concrete Pavement 1,298.000

0.000

202-00210  
 

45,430.001,298.000

0.00

1,298.000

SY  

35.00000

0260 Concrete Pavement (Patching) 1,298.000

0.000

412-00190  
 

179,124.001,298.000

0.00

1,298.000

SY  

138.00000

CAT 224,554.000.00224,554.00CURRENT AMT0202 $ $ $

CAT NO0203 Location 2: I-70, Exit 304 (Bennett) 

0265 Removal of Concrete Pavement 1,371.000

0.000

202-00210  
 

47,985.001,371.000

0.00

1,371.000

SY  

35.00000

0270 Removal of Asphalt Mat (Planing) 1,752.000

0.000

202-00240  
 

11,423.041,752.000

0.00

1,752.000

SY  

6.52000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0203 Location 2: I-70, Exit 304 (Bennett) 

0275 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 263.000

0.000

403-34871  
 

36,094.12263.000

0.00

263.000

TON 

137.24000

0280 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

64.000

GAL 

6.02000

0285 Concrete Pavement (Patching) 1,229.000

0.000

412-00190  
 

169,602.001,229.000

0.00

1,229.000

SY  

138.00000

0290 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

0.000

LF  

15.55000

CAT 265,104.160.00265,489.44CURRENT AMT0203 $ $ $

CAT NO0204 Location 3: SH-121 & Chatfield Intersections 

0295 Removal of Concrete Median Cover Material 11.000

0.000

202-00190  
 

645.9211.000

0.00

11.000

SY  

58.72000

0300 Removal of Curb 36.000

0.000

202-00201  
 

414.3636.000

0.00

36.000

LF  

11.51000

0305 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

35.00000

0310 Reset Ground Sign 1.000

0.000

210-00810  
 

312.911.000

0.00

1.000

EACH

312.91000

0315 Concrete Pavement (Patching) 10.000

0.000

412-00190  
 

1,380.0010.000

0.00

10.000

SY  

138.00000

0320 Full Depth Repair of Concrete Pavement 388.120

-0.120

412-05002  
 

65,812.56388.000

-20.35

388.120

SF  

169.62000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0204 Location 3: SH-121 & Chatfield Intersections 

0325 Curb Type 4 (Section B) (Key-Way) 20.000

0.000

609-40031  
 

771.8020.000

0.00

20.000

LF  

38.59000

0330 Median Cover Material (Concrete) 17.000

0.000

610-00030  
 

709.2417.000

0.00

17.000

SF  

41.72000

CAT 70,046.79-20.3570,067.14CURRENT AMT0204 $ $ $

CAT NO0205 Location 4: US-285 

0335 Removal of Concrete Pavement 1,885.000

0.000

202-00210  
 

65,975.001,885.000

0.00

1,885.000

SY  

35.00000

0340 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

0.000

CY  

207.71000

0345 Concrete Pavement (Patching) 1,873.000

0.000

412-00190  
 

258,474.001,873.000

0.00

1,873.000

SY  

138.00000

0350 Routing and Sealing Concrete Pavement Cracks 126.000

0.000

412-15000  
 

11,476.08126.000

0.00

126.000

LF  

91.08000

CAT 335,925.080.00335,925.08CURRENT AMT0205 $ $ $

CAT NO0206 Location 5: I-70, Exit 295 (Watkins) 

0355 Removal of Concrete Pavement 1,326.000

0.000

202-00210  
 

46,410.001,326.000

0.00

1,326.000

SY  

35.00000

0360 Concrete Pavement (Patching) 1,095.000

0.000

412-00190  
 

151,110.001,095.000

0.00

1,095.000

SY  

138.00000

CAT 197,520.000.00197,520.00CURRENT AMT0206 $ $ $

CAT NO0207 Location 6: I-76, West of 88th Ave. 

0365 Removal of Concrete Pavement 2,664.000

0.000

202-00210  
 

93,240.002,664.000

0.00

2,664.000

SY  

35.00000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0207 Location 6: I-76, West of 88th Ave. 

0370 Concrete Pavement (Patching) 2,447.000

0.000

412-00190  
 

337,686.002,447.000

0.00

2,447.000

SY  

138.00000

CAT 430,926.000.00430,926.00CURRENT AMT0207 $ $ $

CAT NO0208 Location 7: SH-177, Arapahoe Rd. 

0375 Removal of Concrete Pavement 32.000

0.000

202-00210  
 

1,120.0032.000

0.00

32.000

SY  

35.00000

0380 Concrete Pavement (Patching) 32.000

0.000

412-00190  
 

4,416.0032.000

0.00

32.000

SY  

138.00000

CAT 5,536.000.005,536.00CURRENT AMT0208 $ $ $

CAT NO0209 Location 8: I-70, East of Wadsworth Blvd. 

0385 Removal of Concrete Pavement 1,787.000

0.000

202-00210  
 

62,545.001,787.000

0.00

1,787.000

SY  

35.00000

0390 Concrete Pavement (Patching) 1,787.000

0.000

412-00190  
 

246,606.001,787.000

0.00

1,787.000

SY  

138.00000

CAT 309,151.000.00309,151.00CURRENT AMT0209 $ $ $

CAT NO0210 Location 9: I-70, Exit 292 (Airpark) 

0395 Removal of Asphalt Mat (Planing) 983.000

0.000

202-00240  
 

6,409.16983.000

0.00

983.000

SY  

6.52000

0400 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 192.020

0.000

403-34871  
 

26,352.82192.020

0.00

192.020

TON 

137.24000

0405 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

51.000

GAL 

6.02000

0410 Concrete Pavement Dowel Bar Retrofit 150.000

0.000

412-11000  
 

9,162.00150.000

0.00

150.000

EACH

61.08000
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PCN: 21221-BID    ESTIMATE RUN 02/02/2021

PROJECT: STAR100-265                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:56

CUMULATIVE
AMOUNT

CAT NO0210 Location 9: I-70, Exit 292 (Airpark) 

0415 Sawing and Sealing Concrete Pavement Joints 6,481.000

0.000

412-14000  
 

100,779.556,481.000

0.00

6,481.000

LF  

15.55000

CAT 142,703.530.00143,010.55CURRENT AMT0210 $ $ $

CAT NO0211 Location 10: I-70, Exit 310 (Strasburg) 

0420 Removal of Concrete Pavement 5,363.000

0.000

202-00210  
 

187,705.005,363.000

0.00

6,614.000

SY  

35.00000

0421 Rem Conc Pavement WB I 70  MP 290 to MP 287 962.000

265.000

202-00210  
 

42,945.001,227.000

9,275.00

1,227.000

SY  

35.00000

0425 Concrete Pavement (Patching) 5,363.000

0.000

412-00190  
 

740,094.005,363.000

0.00

6,614.000

SY  

138.00000

0426 Conc Pvmt (Patching) WB I 70  MP 290 to MP 287 1,227.000

0.000

412-00190  
 

169,326.001,227.000

0.00

1,227.000

SY  

138.00000

0430 Sawing and Sealing Concrete Pavement Joints 1,723.000

0.000

412-14000  
 

26,792.651,723.000

0.00

1,723.000

LF  

15.55000

0435 Hot Poured Concrete Joint Sealant 940.000

0.000

412-19000  
 

13,244.60940.000

0.00

1,579.000

LF  

14.09000

CAT 1,180,107.259,275.001,405,533.76CURRENT AMT0211 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Sanitary Facility 1.000

0.000

620-00020  
 

5,555.001.000

0.00

1.000

EACH

5,555.00000

CAT 5,555.000.005,555.00CURRENT AMT0400 $ $ $

$ 4,544,870.4379,026.13$4,908,033.43$CURRENT AMTPROJECT TOTAL


